

Proj. ID	Proj. Name	Proj. Description	Proj. Manager	Proj. Status	Proj. Start Date	Proj. End Date	Proj. Budget (USD)	Proj. Actual Cost (USD)	Proj. Variance (USD)	Proj. Progress (%)	Proj. Risk Level	Proj. Impact	Proj. Notes
PROJ-001	Project Alpha	Development of a new software product for the internal market.	John Doe	Completed	2023-01-01	2023-03-31	1,000,000	950,000	50,000	100	Low	High	Project completed successfully, all deliverables met.
PROJ-002	Project Beta	Implementation of a new marketing campaign for the external market.	Jane Smith	In Progress	2023-04-01	2023-06-30	500,000	480,000	20,000	85	Medium	Medium	Project is on track, minor delays in creative development.
PROJ-003	Project Gamma	Research and development of a new technology for the future market.	Mike Johnson	On Hold	2023-07-01	2023-09-30	750,000	700,000	50,000	60	High	Low	Project is on hold due to budget constraints, awaiting funding approval.
PROJ-004	Project Delta	Upgrade of the existing IT infrastructure for the internal market.	Sarah Lee	Completed	2023-01-15	2023-02-28	200,000	210,000	-10,000	100	Low	High	Project completed successfully, all deliverables met.
PROJ-005	Project Epsilon	Development of a new software product for the internal market.	John Doe	In Progress	2023-04-15	2023-07-31	1,200,000	1,100,000	100,000	75	Medium	Medium	Project is on track, minor delays in testing.
PROJ-006	Project Zeta	Implementation of a new marketing campaign for the external market.	Jane Smith	On Hold	2023-08-01	2023-10-31	600,000	550,000	50,000	40	Medium	Medium	Project is on hold due to budget constraints, awaiting funding approval.
PROJ-007	Project Eta	Research and development of a new technology for the future market.	Mike Johnson	Completed	2023-01-20	2023-03-31	300,000	310,000	-10,000	100	Low	High	Project completed successfully, all deliverables met.
PROJ-008	Project Theta	Upgrade of the existing IT infrastructure for the internal market.	Sarah Lee	In Progress	2023-04-20	2023-07-31	400,000	380,000	20,000	90	Low	High	Project is on track, minor delays in testing.
PROJ-009	Project Iota	Development of a new software product for the internal market.	John Doe	On Hold	2023-08-15	2023-11-30	800,000	750,000	50,000	30	Medium	Medium	Project is on hold due to budget constraints, awaiting funding approval.
PROJ-010	Project Kappa	Implementation of a new marketing campaign for the external market.	Jane Smith	Completed	2023-01-25	2023-03-31	250,000	260,000	-10,000	100	Low	High	Project completed successfully, all deliverables met.
PROJ-011	Project Lambda	Research and development of a new technology for the future market.	Mike Johnson	In Progress	2023-04-25	2023-07-31	650,000	630,000	20,000	80	Medium	Medium	Project is on track, minor delays in testing.
PROJ-012	Project Mu	Upgrade of the existing IT infrastructure for the internal market.	Sarah Lee	On Hold	2023-08-20	2023-11-30	350,000	300,000	50,000	20	Medium	Medium	Project is on hold due to budget constraints, awaiting funding approval.
PROJ-013	Project Nu	Development of a new software product for the internal market.	John Doe	Completed	2023-01-30	2023-03-31	150,000	160,000	-10,000	100	Low	High	Project completed successfully, all deliverables met.
PROJ-014	Project Xi	Implementation of a new marketing campaign for the external market.	Jane Smith	In Progress	2023-04-30	2023-07-31	450,000	430,000	20,000	95	Low	High	Project is on track, minor delays in testing.
PROJ-015	Project Omicron	Research and development of a new technology for the future market.	Mike Johnson	On Hold	2023-08-25	2023-11-30	550,000	500,000	50,000	10	Medium	Medium	Project is on hold due to budget constraints, awaiting funding approval.
PROJ-016	Project Pi	Upgrade of the existing IT infrastructure for the internal market.	Sarah Lee	Completed	2023-01-31	2023-03-31	100,000	110,000	-10,000	100	Low	High	Project completed successfully, all deliverables met.
PROJ-017	Project Rho	Development of a new software product for the internal market.	John Doe	In Progress	2023-04-31	2023-07-31	300,000	280,000	20,000	88	Low	High	Project is on track, minor delays in testing.
PROJ-018	Project Sigma	Implementation of a new marketing campaign for the external market.	Jane Smith	On Hold	2023-08-30	2023-11-30	200,000	180,000	20,000	5	Medium	Medium	Project is on hold due to budget constraints, awaiting funding approval.
PROJ-019	Project Tau	Research and development of a new technology for the future market.	Mike Johnson	Completed	2023-02-01	2023-03-31	180,000	190,000	-10,000	100	Low	High	Project completed successfully, all deliverables met.
PROJ-020	Project Upsilon	Upgrade of the existing IT infrastructure for the internal market.	Sarah Lee	In Progress	2023-04-01	2023-07-31	280,000	260,000	20,000	92	Low	High	Project is on track, minor delays in testing.